





ROBLES PARK BATHTUB AND TUB SURROUND REPLACEMENT PHASE I

BID TABULATION FY16-IFB-23

| DUE DATE: December 20, 2016 @ 2:00pm   |   | Date       | Time     | Bid  | Bid  | Section 3     | Non-Collusive | Bidder's   | HUD FORM | Addenda Acknowledged (if any) | Total Base   |
|--|---|------------|----------|------|------|---------------|---------------|--|----------|-------------------------------|--------------|
| BIDDER   | Contact Information                                       | Received   | Received | Form | Bond | Participation | Affidavit     | Qualificaiton  | 5369A    |                               | Bid          |
| Reeves Building, Plumbing and Roofing Contractor, Inc.   | P. O. Box 11724<br>Tampa, Florida 33680                   | 12/20/2016 | 12:29pm  | ✓    | ✓    | ✓             | ✓             | NC   | ✓        | ✓                             | \$252,975.00 |
| The Hayes Construction Co.   | 2037 West First Street, Unit B. Ft. Meyers, Florida 33901 | 12/20/2016 | 1:27pm   | ✓    | ✓    | ✓             | ✓             | ✓  | ✓        | ✓                             | \$214,825.00 |
| <b>NC = Not Completed</b>  |   |            |          |      |      |               |               |  |          |                               |              |
| Contracting Officer's Signature:  |   |            |          |      |      |               |               | <br>Real Estate Development |          | Date: <u>12/21</u>            |              |



**BOARD OF  
COMMISSIONERS**

Susan Johnson-Velez  
Chair

Ben Wacksman  
Vice Chair

James A. Cloar

Hazel S. Harvey

Billi Johnson-Griffin

Rubin E. Padgett

Bemetra L. Simmons

Jerome D. Ryans  
President/CEO

5301 West Cypress Street  
Tampa, Florida 33607

P. O. Box 4766  
Tampa, Florida 33677

OFFICE: (813) 341-9101

[www.thafl.com](http://www.thafl.com)

**Minutes**

The Housing Authority of the City of Tampa  
FY16-IFB-23

Due Date and Time: December 20, 2016 2:00pm  
5301 West Cypress Street, Conference Room #172, Tampa, Florida 33607

The bid opening for FY16-IFB-23 Robles Park Bathtub and Tub Surround Replacement Phase I was conducted on December 20, 2016 at 2:03pm. Present were the THA Assistant Director of Real Estate Development, Debbie Joyce, Yasmin Dilbert, THA Manager of Construction, Bryan Piper, Hayes Construction and Dave Austin of Hayes Construction.


The sign in sheet is attached hereto.

Assistant Director of Real Estate Development Debbie Joyce called the meeting to order at 2:03pm and stated that the Housing Authority of the City of Tampa received two (2) sealed bids for the project; the sealed bid was opened and read aloud. The bid tabulation is attached hereto.

A review of the bid package will be conducted to ensure that all required documentation is included. The bid tabulation will be prepared and publicly posted on the Housing Authority of the City of Tampa's website.

**ADJOURNMENT:**

With no other Bids, the bid opening for FY16-IFB-23 Robles Park Bathtub and Tub Surround Replacement Phase I was closed at 2:05pm.

 12/20/16  
Debbie Joyce, Assistant Director of Real Estate Development

